

ALLEGATO 2

MANAGEMENT TOOL

The project management will be a continuous process controlled by the *Monitoring Team* (the coordinator and the project manager) and the *Management Board*.

The "*EcoStack Management Tool*" is a set of procedures for monitoring the execution of work needed to achieve the planned deliverables and milestones on due time.

The in-depth check of (a) the performed work, (b) the remedial actions, if needed, and (c) the planning of future work is done on a 6 month basis by the *Management Board*.

In particular, the Work Package (WP) leaders have to prepare a report, which have to include the following items:

a) A table summarizing the planned activities (ACTION PLAN), relative indicators and deadlines

- b) A text describing the work done and of any deviation occurred
- c) The ACTION PLAN for the next 6 month period

The format of this WP report is hereafter reported:

a) The ACTION PLAN table reporting the activities planned for the last 6 month period

	А	В	C	D	E	F	
1	Delivery Plan; Work Package					EcoStack	
2	Task No 🧅	Lead 🖕	Deliverable/Milestone	Output	Due Dat	Status 🖕	
3							
4							
5							
6							
7							
8							
9							
10							
11							
12 13							
13 14							
14							
16							
17							
18 19							
20							
21							
22							
23 24 25							
24							
25							

\bigcirc



b) The **REPORT** (2 page maximum) has to describes the following:

- I. progress to date against the deliverables/milestones
- ll. what has been achieved
- III. highlight any problems/difficulties and how these are being addressed
- IV. what expected result has not been achieved

c) The ACTION PLAN table reporting the activities planned for the next 6 month period

	А	В	C	D	E	F
1			Delivery Plan; Work Package		EcoStack	
2	Task No 🖵	Lead 🖕	Deliverable/Milestone	Output 🗸	Due Daf 🖵	Status 🖵
3						
4						
5						
6						
7						
8						
9						
10						
11						
11 12 13						
13						
15						
15 16						
17						
18						
19 20						
20						
21						
21 22 23 24 25						
23						
24						
25						

Each WP report will have to be prepared by WP leaders and task leaders, and sent at least 1 week before the *Management Board Meeting* to the *Monitoring Team*, for an adequate integration at project level and circulation within the *Management Board*, through the *Alfresco Platform*.

The final document and the action plan will be used as a basis for discussion during the *Management Board Meeting*, where the planning for the next 6 month period will be finalized and subsequently shared with all partners, using the *Alfresco Platform*.

Management tool version 1.0 Milestone reference number: MS50 04 March 2019

